COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2014

ESTI MATE SUMVARY 12:24: 32
CONTI D: C19051 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN. 19051-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 71.0 DAYS TI ME ALLOW 81 CALENDAR DAYS
I-25 REPAI R RI DGEGATE, SURREY, HAPPY CANYON CRK PERCENT TI ME: 87.65 ORI G TI ME ALLOW 81 CALENDAR DAYS

PRQJECT NO FSA0252- 424
| -25 REPAI R RI DGEGATE, SURREY, HAPPY CANYON CRK.

NAME OF ROAD: 025A
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 23/ 2014 DATE TI ME STARTED 08/ 19/2013
2180 E. 74TH PLACE DATE LET 06/ 20/ 2013 DATE WORK BEGAN  08/19/2013
DATE AWARDED 07/ 19/ 2013 DATE TI ME STOPPED 10/28/2013
DATE CONTRACT EXECUTED 08/ 16/ 2013 DATE ACCEPTED 10/ 28/ 2013
DENVER CO 80229 DATE NOTI CE TO PROCEED 08/ 19/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 810, 965. 47 PARTI Cl PATI NG $ 13, 200. 00 $ 0.00
AWARD PRQIECT AMT: $ 1,778, 223.70 NON-PARTI Cl PATI NG 1,731, 972. 47 0.00
PERCENT COVPLETE: 96. 37% TOTAL EARNI NGS 1,745, 172. 47 0.00
FUNDS AVAI LABLE: $ 65, 793. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,745, 172. 47 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 26, 673. 36
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,745, 172. 47 26, 673. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1,745, 172. 47 26, 673. 36
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 26,673.36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19051 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19051-BI D
PRQIECT FSA0252- 424 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00210 *Renoval of Concrete Pavenent 228. 000
Sy
34. 00000
0010 202- 00220 *Rermoval of Asphalt Mat 3, 008. 000
Sy
15. 00000
0015 202-00250 *Renoval of Pavenent Marking 35, 502. 000
SF
2.25000
0020 202-01140 Renoval of Quardrail Type 4 3. 000
LF
23. 00000
0025 202-01180 *Rermoval of Median Barrier 3, 006. 000
LF
21. 00000
0030 202- 05150 Sandbl asti ng 0. 000
SF
0. 35000
0035 203-00100 *Muck Excavation 0. 000
(e
72.00000
0040 208- 00035 Aggr egat e Bag 281. 000
LF
8. 00000
0045 208- 00045 Concrete Washout Structure 3. 000
EACH
550. 00000
0050 208-00103 Renoval and Disposal of Sedinment (Labor) 30. 000
HOUR
57. 00000
0055 208-00106 *Sweepi ng (Sedi nent Renoval ) 33. 500
HOUR

142. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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3, 008. 000
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3. 000
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3, 006. 000
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3, 006. 000
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0. 000
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Page 2
ESTI MATE RUN 04/ 23/ 2014

12:24: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 752. 00
0. 00
45, 120. 00
0. 00
79, 879. 50
0. 00
69. 00
0. 00
63, 126. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 248. 00
0. 00
1, 650. 00
0. 00
57.00
0. 00
4,757.00



CONTI D C19051 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19051-BI D ESTI MATE RUN 04/ 23/ 2014
PRQJECT: FSA0252- 424 ESTI MATE NO 0004 12:24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 304-06007 *Aggr egat e Base Course (O ass 6) 0. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0.00
0065 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 503. 830 503. 830
TON 0. 000 0. 00
136. 00000 503. 830 68, 520. 88
0070 412-01200 *Concrete Pavenent (12 Inch) 155. 000 155. 000
SY 0. 000 0. 00
80. 00000 155. 000 12, 400. 00
0075 606-00710 *Quardrail Type 7 (Style CA) 1, 003. 000 1, 003. 000
LF 0. 000 0. 00
57. 00000 1, 003. 000 57,171.00
0080 606-00720 *Quardrail Type 7 (Style CO) 1, 092. 000 1, 092. 000
LF 0. 000 0. 00
74. 00000 1, 092. 000 80, 808. 00
0085 606-00740  *Quardrail Type 7 (Style CE) 908. 000 908. 000
LF 0. 000 0. 00
73. 00000 908. 000 66, 284. 00
0090 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0095 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0100 627-00005 *Epoxy Pavement MarKking 279. 000 279. 000
GAL 0. 000 0. 00
113. 00000 279. 000 31, 527. 00
0105 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 368. 000 368. 000
GAL 0. 000 0. 00
46. 00000 368. 000 16, 928. 00
0110 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 4,702. 000 4,702. 000
SF 0. 000 0. 00
13. 50000 4,702. 000 63, 477. 00



CONTI D C19051 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19051-BI D ESTI MATE RUN 04/ 23/ 2014
PRQJECT: FSA0252- 424 ESTI MATE NO 0004 12:24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-00000 *Fl aggi ng 11. 000 11. 000
HOUR 0. 000 0. 00
23. 00000 11. 000 253. 00
0120 630- 00007 *Traffic Control Inspection 11. 000 11. 000
DAY 0. 000 0. 00
145. 00000 11. 000 1, 595. 00
0125 630-00012 *Traffic Control Managenent 60. 000 60. 000
DAY 0. 000 0. 00
772. 00000 60. 000 46, 320. 00
0130 630-00030 *Courtesy Patrol 56. 000 56. 000
DAY 0. 000 0. 00
490. 00000 56. 000 27, 440. 00
0135 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 6. 000
EACH 0. 000 0. 00
565. 00000 6. 000 3, 390. 00
0140 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 14.000
EACH 0. 000 0. 00
340. 00000 14. 000 4, 760. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 36. 000
EACH 0. 000 0. 00
57. 00000 36. 000 2,052. 00
0150 630-80342 *Construction Traffic Sign (Panel Size B) 37. 000 37. 000
EACH 0. 000 0. 00
113. 00000 37.000 4,181. 00
0155 630-80343 *Construction Traffic Sign (Panel Size C 24. 000 24. 000
EACH 0. 000 0. 00
170. 00000 24.000 4, 080. 00
0160 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
6, 750. 00000 2.000 13, 500. 00
0165 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
2, 250. 00000 4.000 9, 000. 00



CONTI D C19051 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19051-BI D ESTI MATE RUN 04/ 23/ 2014
PRQIECT: FSA0252- 424 ESTI MATE NO 0004 12: 24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 200. 000
EACH 0. 000 0. 00
45. 00000 200. 000 9, 000. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0180 630-80370 *Concrete Barrier (Tenporary) 6, 000. 000 6, 000. 000
LF 0. 000 0. 00
53. 00000 6, 000. 000 318, 000. 00
0185 630- 80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
9. 00000 300. 000 2,700. 00
0190 630-85010 *| npact Attenuator (Tenporary) 4. 000 4.000
EACH 0. 000 0. 00
6, 250. 00000 4. 000 25, 000. 00
0195 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
(Temporary) EACH 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0200 700-70010 F/ A M nor Contract Revisions 63, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70014 F/ A I ncentive Conpletion of Wrk (A+B) 88, 911. 185 88,911. 185
FA 0. 000 0. 00
1. 00000 88, 911. 185 88,911. 19
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19051 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19051-BI D ESTI MATE RUN 04/ 23/ 2014
PRQIECT: FSA0252- 424 ESTI MATE NO 0004 12: 24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 900- 00012 Added Item (Foot)/ Conpression Joint Sealer price -5,964. 000 -5, 964. 000
reduction
LF 0. 000 0. 00
1. 00000 -5, 964. 000 -5,964. 00
0400 630- 80375 Inst Conc Barrier (Tenp) Moved tenporary barrier for 3, 000. 002 3, 000. 002
Nor t hbound to shoul der to all ow
LF 0. 000 0. 00
4.33333 3, 000. 002 13, 000. 00
0405 630- 85041 Mobi | e Attenuator Extra Truck Mounted Attenuator used 18. 000 18. 000
durin
g DAY 0. 000 0. 00
472. 00000 18. 000 8, 496. 00
0410 900- 00014 Added Item (Lunp Sun)/ Rel ocate Construction signs 1. 000 1. 000
per manent |y nounted
LS 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0425 202- 00170 Ginding And Texturing Conc Pvnt Ginding bunps at 240. 000 240. 000
Happy Canyon Creek
SY 0. 000 0. 00
10. 00000 240. 000 2,400. 00
CAT 0200 CURRENT AMI $ 1,377,611.57 % 0.00$ 1,312,958.57
CAT NOO300 Surrey STR G 17-T
0235 202- 00425 *Renoval of Bridge Railing 63. 000 63. 000
LF 0. 000 0. 00
9. 00000 63. 000 567. 00
0240 202- 00502 *Renoval of Portions of Present Structure 131. 000 131. 000
CY 0. 000 0. 00
163. 00000 131. 000 21, 353. 00
0245 202- 00504 Renoval of Expansion Device 136. 000 136. 000
LF 0. 000 0. 00
96. 00000 136. 000 13, 056. 00
0250 202-01000 *Renoval of Fence 162. 000 162. 000
LF 0. 000 0. 00
9. 00000 162. 000 1, 458. 00



CONTI D C19051 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19051-BI D ESTI MATE RUN 04/ 23/ 2014
PRQIECT: FSA0252- 424 ESTI MATE NO 0004 12: 24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO300 Surrey STR G 17-T
0255 206- 00000 *Structure Excavation 29. 000 29. 000
CY 0. 000 0. 00
53. 00000 29. 000 1, 537.00
0260 206- 00100 *Structure Backfill (dass 1) 19. 000 19. 000
CY 0. 000 0. 00
88. 00000 19. 000 1,672.00
0265 518-00010 *Roadway Conpression Joint Seal er 279. 000 275. 000
LF 0. 000 0. 00
72. 00000 275. 000 19, 800. 00
0270 518-01004 Bri dge Expansion Device (0-4 Inch) 272.000 272.000
LF 0. 000 0. 00
312. 00000 272.000 84, 864. 00
0275 601- 03000 Concrete Odass D 125. 100 125. 100
CY 0. 000 0. 00
273. 00000 125. 100 34,152. 30
0280 601- 03540 Concrete O ass DT (Deck Toppi ng) 6. 000 4.700
CY 0. 000 0. 00
600. 00000 4.700 2,820.00
0285 602- 00020 Rei nforcing Steel (Epoxy Coated) 16, 538. 000 16, 538. 000
LB 0. 000 0. 00
1. 75000 16, 538. 000 28, 941. 50
0290 606- 10705 *Bridge Rail Type 7 (Special) 63. 000 63. 000
LF 0. 000 0. 00
156. 00000 63. 000 9, 828. 00
0295 607-53005 *Fence Chain Link (Special) 160. 000 160. 000
LF 0. 000 0. 00
77.00000 160. 000 12, 320. 00
CAT 0300 CURRENT AMI $ 233,436.80 $ 0.00% 232, 368. 80
CAT NO0301 Happy Canyon Oreek STR F-17-CR
0300 202- 00504 Renoval of Expansion Device 279. 000 279. 000
LF 0. 000 0. 00
96. 00000 279. 000 26, 784. 00



CONTI D C19051 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19051-BI D ESTI MATE RUN 04/ 23/ 2014
PRQJECT: FSA0252- 424 ESTI MATE NO 0004 12: 24: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Happy Canyon Creek STR F-17-CR
0305 518-00010 *Roadway Conpression Joint Seal er 273. 000 272. 000
LF 0. 000 0. 00
72. 00000 272.000 19, 584. 00
0310 518-01004 Bri dge Expansion Device (0-4 Inch) 275. 000 275. 000
LF 0. 000 0. 00
312. 00000 275. 000 85, 800. 00
0315 601- 03000 *Concrete Oass D 24. 200 24.200
CY 0. 000 0. 00
273. 00000 24.200 6, 606. 60
0320 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 350. 000 2, 350. 000
LB 0. 000 0. 00
1. 75000 2, 350. 000 4,112.50
CAT 0301 CURRENT AMI  $ 142,959.10 $ 0.00% 142,887. 10
CAT NO0302 RidgeGate STR F-17-PT
0325 412-05100 *Pol yur et hane Sl ab Jacki ng 3, 633. 000 3, 633. 000
LB 0. 000 0. 00
6. 00000 3, 633. 000 21, 798. 00
0330 518-00010 *Roadway Conpression Joint Seal er 305. 000 305. 000
LF 0. 000 0. 00
72. 00000 305. 000 21, 960. 00
CAT 0302 CURRENT AMI $ 43,758.00 $ 0.00% 43, 758. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0340 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0345 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI $ 13, 200.00 $ 0.00% 13, 200. 00
PRQIECT TOTAL CURRENT AMI $ 1, 810,965.47 $ 0.00$ 1,745,172.47




